METROPOLITAN TRANSPORTATION COMMISSION
SAFETEA
FY 2006-07 STP / CMAQ Obligations Status

Updated as of March 20, 2007

Federal
County Agency Project ID
FY 2006-07 STP/CMAQ Obligations
Alameda ACCMA CML-6273(036)
Alameda ACCMA CML-6273(023)
Alameda ACCMA/MTC STPL-6084(124)
Alameda Alameda CML-5014(028)
Alameda Alameda CML-5014(027)
Alameda Berkeley STPL-5057(028)
Alameda Caltrans STPL-6294(063)
Alameda Fremont STPL-5322(028)
Alameda Hayward STPL-5050(032)
Alameda LAVTA FTACML-6193(008)
Alameda LAVTA FTACML-6193(008)
Alameda Livermore STPL-5053(015)
Alameda Oakland STPL-5012(068)
Alameda Oakland CML-5012(076)
Alameda Oakland STPLE-5012(065)
Alameda Port of Oakland | CML-6057(011)
Alameda San Leandro STPL-5041(028)
Alameda San Leandro CML-5041(027)
Contra Costa CCTAMTC STPL-6084(124)
Contra Costa Concord CML-5135(028)
Contra Costa Contra Costa Co| STPL-5928(078)
Contra Costa Contra Costa Co| STPL-5928(080)
Contra Costa Orinda STPL-5444(012)
Contra Costa Pinole STPL-5126(008)
Contra Costa Pinole STPL-5126(008)
Contra Costa Richmond CML-5137(035)
Marin Corte Madera STPL-5232(008)
Marin Corte Madera STPL-5232(008)
Marin Fairfax STPL-5277(019)
Marin Fairfax STPL-5277(014)
Marin Fairfax STPL-5277(014)
Marin Marin County | STPL-5927(047)
Marin Novato | STPL-5361(018)
Marin Novato STPL-5361(018)
Marin San Rafael STPL-5043(021)
Marin San Rafael STPL-5043(021)
Marin TAM/MTC STPL-6084(124)
Napa Amer Canyon STPL-5470(005)
Napa Napa Co TAIMTC | STPL-6084(124)
Napa Napa County STPL-5921(036)
Region-wide BART FTACML-6000(029)
Region-wide GGBHTD FTACML-6000(032)
Region-wide MTC CML-6084(126)
Region-wide MTC -()
Region-wide MTC STPL-6084()
San Francisco GGBHTD FTACML-6003(032)
San Francisco GGBHTD FTACML-6003(032)
San Francisco  SF City/County CML-5934(125)
San Francisco  |SF Co TA/IMTC STPL-6084(124)

TIP ID

ALA050018
ALA050036
ALA979001
ALA070025
ALA070026
ALA050020
ALA050059
ALA050022
ALA050071
ALA070028
ALA070029
ALA050068
ALA030007
ALA050039
ALA070027
MTC050019
ALA050069
ALA070030
CC-979042
CC-050037
CC-050065
CC-050062
CC-050020
CC-050011
CC-050011
CC-070066
MRNO050004
MRNO050004
MRNO050007
MRNO070005
MRN991048
MRNO050006
MRNO050008
MRNO050008
MRNO050005
MRNO050005
MRN970034
NAP050004
NAP970004
NAP050007
REG050005
MTC99002B
MTC030003
MTC050018
MTC990017
SF-010026
SF-010026
SF-050013
SF-990015

Project Title

1-880 Maritime St. BRT (CON)

Alameda SMART Corridors Operations & Management (CON)
ACCMA - CMA Planning Activities (ENV)

City of Alameda Signal Coordination (CON)

Electric Fleet Vehicles & Charging Stations (CON)
Berkeley - Gilman Street Rehabilitation (CON)

SR 13 Median Landscaping (CON)

Fremont - Various Streets Rehabilitation (CON)
Hayward - Various Streets Rehabilitation (PE)

ACE Station Shuttle Services (CON)

E. Dublin/Pleasanton BART Station Shuttle (CON)
Livermore - Murrieta Blvd Rehabilitation (CON)
Coliseum Transit Hub Streetscape Improvements
MacArthur Transit Hub Improvement Project (CON)
W. Oakland Bay Trail: Mandela Pkwy & 8th St. (CON)
LNG Infrastructure Project (CON)

Washington Ave Rehab: San Lorenzo Crk to 1-880 (PE)
Traffic Signal System Improvements (CON)

CCTA - CMA Planning Activities (ENV)

Concord Blvd. Bike/Ped Gap Closure (CON)

San Pablo Dam Rd Rehabilitation (FY08) (PE)

Stone Valley Rd Rehabilitation (FY08) (PE)

Orinda - Moraga Way Rehab: Phase | (CON)

Pinole - Appian Way Rehab: Phase | (CON)

Pinole - Appian Way Rehab: Phase | (CON)

Central Richmond Greenway (East Segment) (CON)
Corte Madera Avenue Sidewalk Rehabilitation (PE)
Corte Madera Avenue Sidewalk Rehabilitation (CON)
Fairfax - Sir Francis Drake Blvd. Rehabilitation (CON)
Fairfax: Center Blvd Streetscape Improvements (CON)
Fairfax - Center Boulevard Rehabilitation (CON)

Marin County - Various Streets Rehabilitation (CON)
Novato - Ignacio Blvd. Rehabilitation (CON)

Novato - Ignacio Blvd. Rehabilitation (CON)

San Rafael - Fourth Street Rehabilitation (PE)

San Rafael - Fourth Street Rehabilitation (CON)

TAM - CMA Planning Activities (ENV)

American Canyon Road Rehabilitation (CON)

NCTPA - CMA Planning Activities (ENV)

Wooden Valley Road Rehabilitation (CON)

BART Preventative Maintenance (Car Replacement) (CON)
TransLink Fare Collection System (CON)

Freeway Operations TOS (CON)

Spare The Air - Free Regional Transit (PE)

Pavement Mgmt Tech. Assist. Program (P-TAP) [2008]
GGBHTD San Francisco Ferry Term. Rehab (PSE)
GGBHTD San Francisco Ferry Term. Rehab (CON)
Broadway Streetscape Improvements, Phase Il (CON)
SFTA - CMA Planning Activities (ENV)
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Phase

CON
CON
ENV

CON
PSE
CON
CON

STP
Program
Amount

0

0
135,000
0

0
705,000
500,000
2,850,000
104,000
0

0
486,000
0

0

0

0
49,000
0
135,000
0
20,000
118,000
539,000
291,000
309,000
0

8,000
72,000
97,000
0
400,000
1,440,000
41,000
451,000
27,000
662,000
135,000
287,000
135,000
760,000
22,681,000
0

0

0
800,000
450,000
1,800,000
0
135,000

CMAQ
Program
Amount

500,000
283,000
0
59,000
99,000
0

0

0

0
88,000
102,000
0
89,000
681,000
770,000
1,725,000
0
100,000
0
572,000

©o o o o o

1,000,000
0

0

0

320,000

© ©o o o o o o o o o o

7,000,000
1,700,000
7,500,000

0
0
1,779,000
0

Total Program
Amount

500,000
283,000
135,000
59,000
99,000
705,000
500,000
2,850,000
104,000
88,000
102,000
486,000
89,000
681,000
770,000
1,725,000
49,000
100,000
135,000
572,000
20,000
118,000
539,000
291,000
309,000
1,000,000
8,000
72,000
97,000
320,000
400,000
1,440,000
41,000
451,000
27,000
662,000
135,000
287,000
135,000
760,000
22,681,000
7,000,000
1,700,000
7,500,000
800,000
450,000
1,800,000
1,779,000
135,000

Fund
Source

CMAQ
CMAQ
STP
CMAQ
CMAQ
STP

STP
STP
CMAQ
CMAQ
STP
CMAQ
CMAQ
CMAQ
CMAQ
STP
CMAQ

CMAQ
STP
STP
STP
STP

CMAQ
STP
STP
STP

CMAQ

STP
STP
STP
STP
STP
STP

STP
STP
STP
CMAQ
CMAQ
CMAQ
STP
STP
STP
CMAQ
STP
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DBE
Approval
Date

5/26/2006

5/9/2006

6/14/2006

5/22/2006
5/4/2006

Field Review
Date

Not Req'd
Not Req'd
Not Req'd
Not Req'd
Not Req'd
12/6/2005
Caltrans

8/23/2005

_ CT Tranp Planning

5/30/2006

5/30/2006

5/26/2006

5/22/2006

6/1/2006
5/26/2006

6/6/2006

5/31/2006

6/15/2006

5/26/2006

6/26/2006

5/24/2006

5/23/2006

6/9/2006

5/25/2006
6/1/2006
Not Req'd
5/19/2006

CT Tranp Planning
9/26/2006
2/4/2003
10/6/2005
1/10/2002
FR pending
FR pending
12/12/2006
Not Req'd
10/20/2005
10/3/2006
10/3/2006
2/16/2006
6/22/2006
6/22/2006
FRincl. in w. segment
1/25/2007
1/25/2007
12/15/2005
5/1/2002
2/2/2006
44/4/06
6/1/2006
6/1/2006
4/13/2006
4/13/2006
Not Req'd
9/21/2006
Not Req'd
2/1/2005

B votreq

5/30/2006

6/1/2006

5/30/2006

5/5/2006
6/16/2006

Not Req'd
Not Req'd
Not Req'd
Not Req'd
Not Req'd
Not Req'd
5/2/2005
Not Req'd

E-76 to CT?

Yes
Yes
Yes

Yes

Yes
Yes
Yes
Yes
Yes

Yes

Yes

Yes

Yes
Yes
Yes
Yes
Yes
Yes
Yes
No
No
Yes
Yes
Yes
Yes
Yes
No
No

No
Yes
Yes
Yes

Yes

Yes
Yes

Yes

E-76 to CT
HQ Date

2/9/07

3/2/07
3/2/07

3/2/07

2/1/07

2/9/07

3/13/07
2/28/07
2/28/07

3/1/07

3/6/07

E-76 to
FHWA Date

6/15/06
2127107

2127107
2127107

Comments (project status)

WAITING FOR COMPLETED PACKAGE
WAITING FOR HQ & FHWA APPROVAL

Done

Done

WAITING FOR R/W CERT.
Scheduling FIELD REVIEW
FTA transfer request sent to HQ on 3/2/07
FTA transfer request sent to HQ on 3/2/07
Revised R/W Cert rec'd and under review

Done

WAITING FOR COMPLETED PACKAGE

Revised R/W Cert rec'd and under review
Done

R/W issue (Driveways conform)

Envir clr,
Envir Clr, PS&E package pending
Envir Clr, PS&E package pending

MTC reprogrammed funds into an overlay project w/ no F/R. TIP Amn 07-03, MRN050005

If replace w/ another street, need new Field Review.
Done
Envir Clr, PS&E package pending

Done

HQ sent transfer request to FHWA on 6/15/06 for $22,680,000

HQ sent transfer request to FHWA on 2/27/07

Done
Will submit E-76 equest in April
HQ sent transfer request to FHWA on 2/27/07

HQ sent transfer request to FHWA on 2/27/07

Done

Total
Obligation
Amount

0

0
135,000
0
99,000

© © o o o o o

89,000

o o o o o

135,000
0
20,000
88,530

© © ©o ©o ©o o ©o ©o ©o ©o © © o o

135,000
0
135,000
0

0

0
1,700,000

©o o o o o

135,000

Obligation
Remaining
Balance

500,000
283,000
0

59,000

0

705,000
500,000
2,850,000
104,000
88,000
102,000
486,000
0

681,000
770,000
1,725,000
49,000
100,000

0

572,000

0

29,470
539,000
291,000
309,000
1,000,000
8,000
72,000
97,000
320,000
400,000
1,440,000
41,000
451,000
27,000
662,000
0

287,000
0

760,000
22,681,000
7,000,000
0
7,500,000
800,000
450,000
1,800,000
1,779,000
0

ST 3/22/2007



METROPOLITAN TRANSPORTATION COMMISSION

SAFETEA
FY 2006-07 STP / CMAQ Obligations Status
Updated as of March 20, 2007

County
FY 2006

San Francisco
San Francisco
San Mateo
San Mateo
San Mateo
San Mateo
San Mateo
San Mateo
San Mateo
San Mateo
San Mateo
San Mateo
San Mateo
San Mateo
San Mateo
San Mateo
Santa Clara
Santa Clara
Santa Clara
Santa Clara
Santa Clara
Santa Clara
Santa Clara
Santa Clara
Santa Clara
Santa Clara
Santa Clara
Santa Clara
Solano
Solano
Solano
Solano
Solano
Solano
Solano
Solano
Solano
Solano
Solano
Solano
Sonoma
Sonoma
Sonoma
Sonoma
Sonoma
Sonoma
Sonoma
Sonoma

Sonoma

Agency

SF DPW

SF Int Airport
Atherton
Belmont
CCAG/MTC
Daly City

Daly City

Daly City

Half Moon Bay
Menlo Park
Pacifica
Redwood City
San Carlos
San Mateo Co
SSF

SSF

Los Altos

Los Altos
Milpitas

Palo Alto

San Jose
Santa Clara
Santa Clara Co
Santa Clara Co
Santa Clara Co
Saratoga

VTA

VTA/IMTC
Benicia

Dixon

Fairfield
Fairfield

Solano Co TAIMTC
Solano Co TA
Solano County
Solano County
Suisun City
Vacaville
Vacaville
Vallejo

City of Sonoma
Cloverdale
Cloverdale
Cotati

Cotati
Healdsburg
Petaluma
Rohnert Park
Rohnert Park

Federal
Project ID

STP/CMAQ Obligations

STPL-5934(131)
-0

-0
STPL-5268(014)
STPL-6084(124)
CML-5196(029)
CML-5196(030)
-0
STPL-5357(003)
STPL-5273(016)
STPL-5350(013)
STPL-5029(018)
STPL-5267(012)
CML-5935(039)
STPL-5177(019)
CML-5177(018)
STPLHSR-5309(010)
-0
STPL-5314(002)
STPL-5100(009)
STPL-5005(077)
STPL-5019(019)
STPL-5937(108)

0

STPLH-5937(102)
STPL-5332(008)
STPL-6264(016)
STPL-6084(124)
-0
STPL-5056(014)
STPL-5132(030)

STPL-5132(029)
STPL-6084(124)
CML-6249(015)
STPL-5923(076)
CML-5923(071)
STPL-5032(019)
CML-5094(040)
BHLS-5094(037)
FTACML-5030(044)
STPL-5114(013)
STPL-5039(020)
STPL-5039(020)
STPL-5383(006)
-0
STPL-5027(008)
-0
STPL-5379(016)
STPL-5379(015)

TIP ID

SF-050011
SF-070017
SM-050021
SM-050011
SM-979033
SM-050035
SM-050047
SM-070009
SM-970008
SM-050016
SM-050010
SM-070021
SM-050020
SM-050044
SM-050018
SM-050026
SCL050018
SCL050018
SCL050030
SCL050071
SCL050028
SCL050023
SCL050025
SCL070009
SCL070009
SCL050024
SCL010040
SCL978008
SOL050014
SOL050051
SOL010023
SOL050033
SOL970033
SOL991066
SOL010024
SOL050024
SOL050053
SOL050027
SOL050054
SOL050023
SON050029
SON050031
SON050031
SON050005
SON050032
SON050006
SON050030
SON050009
SON050034

Project Title

San Francisco - Valencia Street Rehabilitation (CON)
Shuttle Bus Clean Air Retrofits (CON)

Atherton - Valparaiso Avenue Rehabilitation (CON)
Belmont - Old County Road Rehabilitation (PE)
SMCCAG - CMA Planning Activities (ENV)

Lake Merced Blvd. Bicycle Lane Project (CON)

Mission St. Ped. Improvements. Ph. | (PSE)

East Market & Hillside Blvd Rehabilitation (CON)

Half Moon Bay - SR 92 / Main Street Widening (CON)
Menlo Park - Sand Hill Road Rehabilitation (CON)
Pacifica - Palmetto Avenue Rehabilitation (CON)
Alameda de las Pultgas/Bay Road Rehabilitation (CON)
San Carlos - Alameda de las Pulgas Road Rehab (CON)
US 101 San Mateo Ramp Metering (CON)

South San Francisco - Grand Ave Rehabilitation (CON)
San Bruno BART Linear Park (CON)

Los Altos - Grant Road Rehabilitation (CON)

Los Altos - Grant Road Rehabilitation (CON)

Milpitas - S. Park Victoria Drive Rehabilitation (CON)
Palo Alto - California Ave & Newell Rd Rehab (CON)
San Jose - Various Streets Rehabilitation (CON)

Santa Clara - Lick Mill Blvd Rehabilitation (CON)

Santa Clara Co - Montague Expwy Rehab Phase | & Il (CON)
Almaden Expressway Bike/Ped Improvement (PSE)
Almaden Expressway Bike/Ped Improvement (CON)
Saratoga - Various Streets Rehabilitation (CON)
SR-152/SR-156 Interchange Improvements (CON)
SCVTA - CMA Planning Activities (ENV)

Benicia - Columbus Parkway Rehabilitation (CON)

Dixon - North Fourth St and East "A" St Rehab (CON)
Fairfield - Hilborn Road Rehabilitation (CON)

Linear Park Trail (CON)

STA - CMA Planning Activities (ENV)

Eastern Solano / SNCI Rideshare Program (CON) [FY07]
Solano County - Various Streets Rehabilitation (CON)
Vacaville-Dixon Bicycle Route (CON)

Suisun City - Sunset Ave Rehabilitation (CON)
Centennial Bike Way (CON)

Vacaville - Dobbins St/E Monte Vista Ave Rehab (CON)
Vallejo Station Pedestrian Links (CON)

Sonoma - Andrieux Street Rehabilitation (PE)
Cloverdale - Jefferson Street Reconstruction (CON)
Cloverdale - Jefferson Street Reconstruction (CON)
Cotati - West Sierra / East Cotati Ave Rehab (CON)
Cotati - Old Redwood Highway South Rehab (CON)
Healdsburg Avenue Rehabilitation (CON)

Petaluma - East Washington and 6th Street Rehab (PE)
Rohnert Park Expressway Rehabilitation (CON)
Rohnert Park - Various Streets Rehabilitation (CON)
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Phase

CON
CON
CON
PE
ENV

STP
Program
Amount

2,673,000
0
470,000
14,000
135,000
0

0

350,000
1,500,000
707,000
405,000
900,000
220,000
0

290,000
0

109,000
140,000
490,000
557,000
4,188,000
656,000
2,237,000
0

0

367,000
7,700,000
135,000
75,000
130,000
535,000
0

135,000
0
1,056,000
0

203,000
0

180,000
0

15,000
150,000
200,000
470,000
150,000
240,000
239,000
900,000
632,000

CMAQ
Program
Amount

0
500,000
0
0
0
463,000
120,000

©o o o o o o

500,000
0
1,933,000

© ©o o o o o o

100,000
1,290,000

o o o o o o

330,000
0

115,000
0

500,000
0

520,000
0
1,716,000

© o o o o o o o o

DBE
Total Program Fund Approval Field Review
Amount Source Date Date
2,673,000  STP 5/5/2006 6/15/2006
500,000 CMAQ 2/16/2007
470,000 STP 5/8/2006 2/1/2007
14,000  STP 5/17/2006 1/29/2007
135000  STP 10/24/2006 Not Req'd
463,000  CMAQ 1/26/2006
120,000  CMAQ 6/13/2006 8/24/2006
350,000 STP 12/15/2006
1500000  STP 5/8/2006 6/16/2005
707,000 STP 6/14/2006  10/25/2005
405,000  STP 5/22/2006 | g/58/2006
900,000  STP 9/13/2006 2/6/2007
220,000 STP 5/22/2006 11/9/2006
500,000 CMAQ 5/23/2006 8/23/2006
290,000 STP 612212006 4/19/2006
1,933,000  CMAQ 5/18/2005
109,000 STP 611/2006 711212005
140,000  STP 7/12/2005
490,000  STP 8/15/2006 1/10/2007
557,000  STP 5/12/2006  11/22/2006
4,188,000  STP 5/12/2006 6/6/2005
656,000  STP 5/30/2006 11/4/2005
2,237,000  STP 6/2/2005
100,000  CMAQ 6/11/2006 11/8/2006
1,200,000  CMAQ 11/8/2005
367,000  STP 5/30/2006  10/14/2005
7,700,000  STP 61212006 1/10/2007
135,000 STP Not Req'd
75000  STP 5/11/2006  Reprogram
130,000 STP 5/2412006 1/16/2007
535000  STP 51262006 9/12/2006
330,000 CMAQ 9/12/2006
135,000 STP 5/31/2006 Not Req'd
115000 CMAQ Not Req'd
1,056,000  STP s1/2006 | LU/14/2006
500,000  CMAQ 2/8/2005
203000  STP 8/21/2006 2/15/2007
520,000  CMAQ 512512006 4172005
180,000 STP Not Req'd
1,716,000 CMAQ 5/24/2006 N.A
15000  STP 5/8/2006 Not Req'd
150,000 STP 111712006 12/5/2006
200,000 STP 12/5/2006
470,000 STP 21112007 12/19/2006
150,000 STP NA
240,000 STP 6/21/2006 2/9/2007
239,000 STP 5/26/2006 NA
900,000  STP 512612006 1/30/2007
632,000  STP 1/30/2007
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E-76 to CT?

Yes
No
No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

Yes
Yes
Yes
Yes
Yes

Yes

Yes
Yes
No
No
Yes
No

Yes

Yes

Yes

Yes

Yes

E-76 to CT
HQ Date

NA

3/8/07

2/16/07

3/19/07
2/20/07
3/16/07
3/17/07

3/12/07

2/23/07
3/5/07
3/9/07
3/9/07

2/26/07
3/12/07

12/27/06

E-76 to
FHWA Date

1/10/07

NA

1/2/07

Comments (project status)

No submittal yet (AQ - BAAQMD is admin agency)

Awaiting for R/W cert approval

Done

Done

Awaiting for R/W cert approval
Incomplete sumittal

E-76 submit to FHWA

Done

PS&E submittal incomplete (Participating costs segregation)

No submittal yet

Can not obligate for PS&E that time since already completed
overfunded - only can obligate for $1132K

No submittal yet

Done with balance

Done

TIP Amend 07-03 to reprogram funds to West K St. wiexisting E-76 in 8/2006. Can add more $ if not awarded yet.

Done

Need HPSR, ASR, Biology studies to clear env.

FTA Transfer.

SCTA requested MTC moves $$$ to E. Cotati (SON050005) on 2/9/2007

F/R required for CON.

Total
Obligation
Amount

o o o o

135,000
0
0
0
0
707,000

© o o o o o

68,400
0
490,000

© o o o o

1,132,173
0
6,664,125
135,000
0

0
0

0
135,000

© ©o ©o ©o ©o o o o ©o ©o ©o ©o o ©o o o

Obligation
Remaining
Balance

2,673,000
500,000
470,000

14,000

0

463,000
120,000
350,000
1,500,000
0

405,000
900,000
220,000
500,000
290,000
1,933,000
40,600
140,000

0

557,000

4,188,000
656,000

2,237,000
100,000
157,827
367,000

1,035,875

0
75,000

130,000
535,000

330,000
0

115,000
1,056,000
500,000
203,000
520,000
180,000
1,716,000
15,000
150,000
200,000
470,000
150,000
240,000
239,000
900,000
632,000

ST 3/22/2007



METROPOLITAN TRANSPORTATION COMMISSION
SAFETEA
FY 2006-07 STP / CMAQ Obligations Status
Updated as of March 20, 2007

STP CMAQ DBE Total Obligation

Federal Program Program  Total Program = Fund Approval | Field Review E-76to CT  E-76to Comments (project status) Obligation Remaining
County Agency Project ID TIP ID Project Title Phase Amount Amount Amount Source Date Date E-76 to CT? = HQ Date  FHWA Date Amount Balance
FY 2006-07 STP/CMAQ Obligations
Sonoma Santa Rosa STPL-5028(043) SON050004  Santa Rosa/Sebastopol - Various Streets Rehab (CON) CON 848,000 0 848,000 STP 5/19/2006 12/19/2006 Yes 0 848,000

MTC recd withdrawal request 3/2/07. Need Sean Co to decide what to do with the $, time is running out for a new project.
Sonoma Santa Rosa CML-5028(041) SONO050018  SMART Corridor Bike/Ped Trail: Phase 1 (CON) CON 0 487,000 487,000 CMAQ 10/20/2006 NA 0 487,000
Sonoma Sebastopol STPL-5123(010) SONO050035  Sebastopol - Various Streets Rehabilitation (PE) PE 8,000 0 8,000 STP 6/27/2006 12/19/2006 Yes 0 8,000
Sonoma Sebastopol STPL-5123(010) SONO050035  Sebastopol - Various Streets Rehabilitation (CON) CON 142,000 0 142,000 STP 12/19/2006 Yes 0 142,000
Sonoma Son Co TAMTC | STPL-6084(124)  SON970081  SCTA - CMA Planning Activities (ENV) ENV 135,000 0 135,000 STP 5/15/2006 Not Req'd Yes bone 135,000 0
t-Ex i

Sonoma Sonoma County | STPL-5920(104)  SONO50011  Sonoma County - Various Streets Rehabilitation (CON) CON 5,486,000 0 5486000  STP 1/11/2007 Yes car-=xin process 0 5,486,000
Sonoma Sonoma County | CML-5920(099)  |SON050019  Old Redwood Highway Bicycle Lanes (ROW) ROW 0 25,000 25000 CMAQ 5/9/2006 11/29/2005 Yes 0 25,000
Sonoma Sonoma County = CML-5920(099) SON050019  Old Redwood Highway Bicycle Lanes (CON) CON 0 490,000 490,000 CMAQ 11/29/2005 Yes 0 490,000
Sonoma Windsor STPL-5472(006) | SONO050013 | Windsor - Old Redwood Highway Rehabilitation (CON) CON 510,000 0 510,000 STP 5/25/2006 12/13/2005 Yes 0 510,000

FY 2006-07 STP/CMAQ Obligation Totals 74,305,000 33,456,000 107,761,000 12,273,228 95,487,772
11.4% 88.6%
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